



CHANGE ORDER NUMBER: FINAL

PROJECT TITLE: MAIN HOSPITAL 1<sup>ST</sup> FLOOR NEW MRI SUITE DATE: 05/26/09  
OSHPD #SS071409-43

PROJECT NUMBER: SCVHHS PROJECT # 200720048  
CONTRACTOR: FERNANDES AND SONS

THE CONTRACTOR IS HEREBY DIRECTED TO MAKE THE FOLLOWING CHANGES OR DO THE FOLLOWING WORK NOT INCLUDED IN THE CONTRACT DOCUMENTS. ALL NEW WORK HEREIN DESCRIBED SHALL BE DONE IN ACCORDANCE WITH THE APPLICABLE PROVISIONS OF THE CONTRACT DOCUMENTS, EXCEPT AS SPECIFICALLY MODIFIED BY THIS CHANGE ORDER (CO). UNLESS SPECIFICALLY NOTE OTHERWISE IN THIS DOCUMENT, THE AGREED UPON PRICE(S) SHOWN HEREIN INCLUDE CONSIDERATION FOR ALL COSTS ASSOCIATED WITH THE CHANGED WORK INCLUDING LABOR, MATERIAL, AND EQUIPMENT COSTS (INCLUDING ANY DELAYS AND RESCHEDULING), OVERHEAD, PROFIT, AND ANY OTHER COSTS ARISING DIRECTLY OR INDIRECTLY FROM THE CHANGED WORK. NOTE: THIS CO IS NOT EFFECTIVE UNTIL SIGNED BY THE DIRECTOR/PROJECT MANAGER.

CHANGE REQUESTED BY: OWNER

Description of Change/Work to be Performed:

CO # 1 Fire Sprinkler pre-action system	\$23,719.54
CO # 2 OSHPD Liebert change, Floor membrane deletion, Noisy work, Existing fire sprinkler modifications, Metal detectors, Shut down of electrical equipment.	\$85,552.00
CO # 3, Additional off shift work, New window and soffit modification, Door security lock, Equipment room layout change, OSHPD design Corrections, Fire alarm and fire suppression OSHPD changes	\$80,391.46

AMOUNT	\$189,663.00
--------	--------------

By reason of this change, the Contract completion time is hereby-increased Seventy four (74) calendar days. The Contract amount due to this Change Order is hereby (increased) by, \$189,663.00 to a new Contract amount of \$1,287,663.00

Original Contract Amount	\$ 1,098,000.00
Change Orders authorized to date	\$ 109,271.54
This Change Order Amount (CO#02)	\$ 80,391.46
<b>Current Contract Amount</b>	<b>\$ 1,287,663.00</b>

**SIGNATURES**

WE THE UNDERSIGNED CONTRACTOR, HAVE GIVEN CAREFUL CONSIDERATION TO ALL ASPECTS OF THIS CHANGE PROPOSED AND HEREBY AGREE.

Acceptance:  Approval: \_\_\_\_\_  
General Contractor Facilities Director

Date: 5/27/09 Date: \_\_\_\_\_