



Dedicated to the Health
of the Whole Community

UNILATERAL CHANGE ORDER NO. FINAL

PROJECT TITLE: SCVMC PARKING STRUCTURE #2
PROJECT NO.: 2007-11257
CONTRACTOR: SJ AMOROSO CONSTRUCTION CO., INC

Date: September 23, 2009
CONTRACT NO.: 07-30
SHEET 1 OF 2

Change Order Request addressed by this Change: FINAL PROJECT CLOSEOUT.

Except as provided herein, all terms and conditions of the contract referenced above remain unchanged and in full force and effect. The price shown herein includes consideration for all costs associated with the changed work allowed under the Contract, including labor, material and equipment costs, overhead, profit and any other costs arising directly or indirectly from the changed work. NOTE: This contract Change Order is not effective until signed by the County Project Manager (or Department Manager if total modification exceeds \$5,000)

DESCRIPTION OF WORK TO BE PERFORMED:

This is a unilateral Change Order documenting Owner's determination of a protest or claim under Article 9 of the General Conditions. The following work is included within this change order:

- 1. Change Order #1 – CPE #1.....Cost: \$ 133,318.35
- 2. Change Order #2 – CPE # 2.....Cost: \$ 12,500.00
- 3. Change Order #3 – CPE # 16.....Cost: \$ 35,000.00
- 4. Change Order #4– CPE # 21.....Cost: \$ 13,959.00
- 5. Change Order #5 – CPE # 3.....Cost: \$ 36,206.00
- 6. Change Order #6– CPE # 11 & 13..... Cost: \$ 5,009.00
- 7. Change Order #7 – PV System Changes..... Cost: \$ 63,315.00
- 8. Change Order #8– CPE # 25, 26,29, 30, 31, 32, 36.....Cost: \$ 8,411.13
- 9. Change Order #9– CPE # 6, 10, 23, 24, 27, 33, 41.....Cost: \$ 14,643.56
- 10. Change Order #10– CPE # 56- Ginger Lane Phase 1.....Cost: \$ 986,405.00
- 11. Change Order #11– CPE # 8, 28, 34, 38, 58, 70, 79, 89.....Cost: \$ 76,898.00
- 12. Change Order #12– Car Counting System CPE # 61.....Cost: \$ 171,000.00
- 13. Change Order #13– CPE # 81, 86, 95, 100, 102, 105, 112, 124, 128.....Cost: \$ 31,509.00
- 14. Change Order #14– CPE # 7, 92, 110, 119, 121, 122, 129.....Cost: \$ 29,721.00
- 15. Change Order #15– CPE # 72, 77, 83, 88, 90, 91, 107, 108, 111, 114, 115, 116.....Cost: \$ 14,617.00
- 16. Change Order #16– CPE # 117, 123, 125, 126, 130, 131, 132, 134, 136, 137, 139, 145..... Cost: \$ 12,875.00
- 17. Change Order #17– CPE # 40, 42, 60, 68, 84, 96, 99, 101, 118, 138, 140, 143, 144, 150, 151.....Cost: \$ 78,568.00
- 18. Change Order #18/ #19/ #20 FINAL SETTLEMENT.....Cost: \$ 500,000.00

=====
The Contract completion time has been increased by 34 calendar days as an Excusable Compensable Delay, which extended the completion date to 05/11/09. The Contract Amount due to all Change Orders is hereby increased by \$2,223,955.04 to a new FINAL Contract amount of \$ 27,870,955.04.
=====

Dedicated to the Health
of the Whole Community



UNILATERAL CHANGE ORDER FINAL

SHEET 2 OF 2

Original Contract Amount	\$ 25,647,000.00
Change Orders authorized (Final)	\$ 2,223,955.04
Final Contract Amount (including all CO's)	\$ 27,870,955.04

IMPORTANT: Contractor is required to sign this document

<p>By signing below, Contractor acknowledges receipt of the document and Owner's determination of the protest or claim.</p> <p>NAME AND TITLE OF SIGNER (Type or Print) <u>S.J. AMOROSO CONST. CO., INC.</u> CONTRACTOR</p> <p><u>Paul Rocha</u> (Signature of person authorized to sign)</p> <p><u>10/13/09</u> Date Signed</p>	<p>By signing below, Owner revises the Contract as provided above, in accordance with General Condition 6.01.</p> <p>NAME AND TITLE (Type or Print) <u>Slh</u> <u>Duane Oberquell, Director SCVHHS Facilities</u> COUNTY OF SANTA CLARA</p> <p><u>Duane Oberquell</u> (Signature)</p> <p><u>9/25/09</u> Date Signed</p>
--	---

Santa Clara Valley Health and Hospital System is owned and operated by the County of Santa Clara