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COMPLIANCE SCHEDULE – LEHIGH HANSON PERMANENTE QUARRY
COMPLIANCE SCHEDULE AS MODIFIED ON MAY 21, 2008, AND MODIFIED AGAIN ON APRIL 14, 2009

Dates in strikethrough text are superceded due to modifications from the May 21, 2008, schedule by an agreement between the
Count of Santa Clara and Lehigh Hanson, Inc., dated April 14, 2009.

Deadline Action Date
Completed

Comments

11/15/06 –
11/30/06

Pre application meeting between County Planning
Dept. and Hanson concerning reclamation plan
amendment.

12/15/06 County staff met with Hanson Permanente representatives
and discussed both a proposal to relocate an existing crusher
and a mandated reclamation plan amendment (RPA) to
include all areas of disturbance.  Hanson indicated it would
have an application for the RPA submitted by the end of the
calendar year.

12/15/06 –
12/31/06

Hanson to submit an application for an amended
reclamation plan and interim financial assurance
calculations.

01/05/07 Application submitted that covered 917 acres of disturbed
area and included an expansion with a second mine pit.

1/15/07 –
1/31/07

The County to complete its 30-day review of the
application, and inform Hanson in writing whether the
application is complete

03/22/07 Application materials were extensive, more than anticipated
when the compliance schedule was written.  The review of
the materials encompassed more than 60 days.

No later
than
3/16/07

Hanson to resubmit a revised application containing
additional information required by the 30-day review
letter.

3/22/07 A letter indicating the project is incomplete stated that
preparation of a EIR would be required; additional
information was requested regarding drainage and traffic.

4/16/07 The County to inform Hanson that the application is
complete for processing.
The County to provide approval for interim financial
assurances, for immediate posting.
The County to forward the amended reclamation plan
and financial assurances

4/17/07 County forwarded a copy of the reclamation plan
amendment to OMR.  A cover letter addressed to OMR
deemed the application complete and requested review by
OMR.
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4/20/07 The County to begin processing CEQA review of the
amended reclamation plan

4/17/07 CEQA preparations began with request for proposals from
consultants to prepare a DEIR.

5/21/07 OMR to provide any comments regarding the
amended reclamation plan, pursuant to the 45-day
review period of Public Resources Code section
2774, subdivision (d)(1).

5/18/07 The Office of Mine Reclamation issued a comment letter to
the County regarding the adequacy of the reclamation plan
amendment application.  Among the comments were
deficiencies in the geology information and slope stability.

May 25,
2007

Notice of Preparation of a Draft Environmental
Impact consistent with CEQA requirements issued by
the County.

5/25/07 County issued a Notice of Preparation (NOP) of an EIR.
A public scoping meeting was convened on June 20, 2007.
In response to comments from the general public for a wider
circulation of the notice, the County re-issued an NOP on
July 2, 2007.

August 2,
2007

Close of public comment, which included two public
scoping meetings, under the Notice of Preparation,
the County received more than 200 letters listing
issues that should be addressed in the project EIR.

08/02/07 The NOP was posted a second time and was posted from
July 2, 2007 through August 1, 2007, during which time
comments were received, including a second scoping
meeting held in Cupertino on July 27, 2007.

Geologic Investigation Phase

12/31/07 Hanson to provide schedule for geologic investigation
for use in CEQA document associated with the
reclamation plan amendment proposal.

12/4/07 The operator submitted to the County a report prepared by
its geology consultant.  The report concludes that 24 months
would be required for geotechnical drilling, geotechnical lab
testing and monitoring, and slope stability evaluation and
reporting.

6/30/08 Status meeting with County staff on progress of
geologic investigation.

6/30/08 Meeting convened during which Hanson representatives
discussed status of the geology work underway with County
staff, including the County geologist.

9/30/08 Status meeting with County staff on progress of
geologic investigation.

10/17/08 The operator provided an update regarding work underway
for data collection during a meeting with County staff.

12/31/08 Status meeting with County staff on progress of
geologic investigation.

12/9/08 During a meeting held on the quarry property of the annual
SMARA inspection, the County received an update from
Lehigh representatives of the progress of the geotechnical
drilling taking place at the mine.
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3/31/09 Status meeting with County staff on progress of
geologic investigation.

3/19/09 The operator provided a progress of the geology analysis via
telephone conference call with County staff.

6/30/09 Status meeting with County staff on progress of
geologic investigation.

6/3/09 The operator provided a progress of the geology analysis via
telephone conference call with County staff.

9/30/09 Status meeting with County staff on progress of
geologic investigation.

9/30/09 Lehigh representatives made presentation of geology
analysis to date during a meeting with County staff, which
included the County Geologist.

12/01/09
03/01/10

Completion of geologic field investigation,
monitoring, analysis, and reporting.

3/01/10 The date by which the geologic investigation would be
complete was changed when an agreement was signed by the
mine operator and the County to provide for the EMSA
reclamation plan amendment.

12/31/09
3/31/10

Status meeting with County staff on completion of
geologic investigation.

3/04/10 During a meeting with County staff on 03/04/10 Lehigh
advised staff that the geology analysis was being used to
complete preparation of the comprehensive reclamation plan
amendment, now due by 05/30/10.

Continued CEQA Review Phase

2/01/10
5/30/10

Hanson to submit revised reclamation plan
amendment plans, maps, and supporting documents,
as required

5/28/10 Revised submittal date to 5/30/10 per Agreement between
SCC and Lehigh due to EMSA application requirement to
correct violation.  Comprehensive RPA application
submitted prior to required deadline.

6/30/10 County submitted RPA application to OMR and requested a
preliminary-technical review.

03/01/10
6/30/10

County to complete its review of the revised
amendment for completeness and compliance with
SMARA.

7/27/10 County requested a 60-day review period under the
California Permit Streamlining Act to review the application
and supporting documents, by July 27, 2010.

4/15/10
8/15/10
8/27/10

Lehigh (Hanson) to resubmit any further revisions to
the amendment, if necessary.

Pending The re-submittal was changed due to the County request for
60 days to review the application for completeness.  The re-
submittal deadline is now 08/27/10.

5/15/10
9/10/10

The County to inform Hanson whether the
amendment application is complete, if necessary.

Pending Pending
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6/01/10
9/25/10

The County to forward the reclamation plan
amendment proposal and financial assurance cost
estimate to OMR for comments pursuant to Public
Resources Code 2774(c).

The County to continue CEQA review of the
proposed reclamation plan amendment.  (County will
issue a new Notice of Preparation if the project
changes.)

The County to contract and hire new consultant,
complete a draft environmental impact report (DEIR).

TBD An interim Financial Assurance Cost Estimate will be
forwarded to OMR for reclamation of existing disturbed
areas by 09/25/10.

County has sent a Request for Proposal to prepare an
environmental impact report regarding the comprehensive
reclamation plan amendment and a use permit.  The
consultant will provide a Scope of work to the County by
9/3/10, contract and hire consultant by 9/25/10.

07/01/10
10/25/10

OMR to provide any comments regarding the
amended reclamation plan, pursuant to the 30-day
review period of Public Resources Code 2774(d.1)

TBD Pending

7/15/10
11/09/10

OMR to provide any comments regarding the
amended reclamation plan, pursuant to the 30-day
review period of Public Resources Code 2774(d.1)

TBD Pending

3/15/11
9/9/11

Public release of Draft environmental impact report
(DEIR) and beginning of public comment period.

TBD Pending

05/05/11
November
2011

Public hearing before Planning Commission to
receive public comments on the DEIR.

TBD Pending

05/15/11
December
2011

Close public comment period.
County to commence preparation of Responses to
comments on DEIR.

TBD Pending

7/1/11
March
2012

County to prepare early notification to OMR of
public hearing on reclamation plan amendment
proposal, revised financial assurances, and Final EIR
(FEIR).

TBD Pending

Aug/Sept
2011
April 2012

County hold public hearing concerning application
for the proposed reclamation plan amendment and
FEIR.

TBD Pending




