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Prologue 

P-1 

 The purpose of this Annual Report is to provide public documentation 
that summarizes Stanford University development and required 
environmental mitigation activity within the jurisdiction of 
unincorporated Santa Clara County for the period of September 1, 2001, 
through August 31, 2002. This report documents both new projects 
proposed during the reporting period and the status of ongoing projects. 

Background information and the context for this report are provided in 
Section I, Introduction. As the County continues to refine its mitigation 
monitoring and reporting program for Stanford University, the format of 
the annual report will also change. 

The production team for this annual report endeavored to make this 
report user friendly. If you have comments or questions about the format, 
you may forward your comments to the Santa Clara County Planning 
Office. For the second annual reporting period, Tim Heffington was the 
Santa Clara County Planning Office project manager for the Stanford 
University environmental mitigation monitoring and reporting program. 
Specific questions regarding this project or the Stanford Community 
Plan/General Use Permit/Environmental Impact Report may be directed 
to him. (Contact information is included on the back cover of this 
report.) 
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Section I Introduction 

 Stanford University owns 8,180 acres of land, including 4,017 acres 
within unincorporated Santa Clara County that are subject to the land use 
jurisdiction and regulatory authority of the County (Figures 1 and 2). 
Stanford University is a private institution and, as such, is subject to 
local zoning controls and project approval procedures. Stanford land in 
Santa Clara County includes the academic campus, residential areas, and 
most of the foothills east of Alpine Road. 

 

FIGURE 1  PROJECT VICINITY 

 Santa Clara County guides future use of these lands through (1) the 
General Plan, (2) the Stanford Community Plan (CP) component of the 
General Plan (3) County Zoning Ordinances, (4) other County 
ordinances and policies, and (5) the General Use Permit (GUP). 
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Source: Stanford University General Use Permit, December 2000 

FIGURE 2  GOVERNMENTAL JURISDICTIONS ON STANFORD LANDS 

 

 
General Plan 

Principal means of setting goals and overall policy direction for physical development. 

Stanford Community Plan 
Stanford specific component of the General Plan that establishes policies and land use 

designations to guide the County in its review of Stanford projects. 

Zoning Ordinances 
Establish regulations that guide, control, and regulate growth and development. 

Must be consistent with the General Plan 

General Use Permit 
The principal means of implementing the Community Plan, it is the use permit under 

which Stanford receives approvals for development. 
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 In November 1999, Stanford University submitted a Draft CP/GUP 
Application to Santa Clara County. As a result of an extensive public 
review process, significant changes were made in the proposed CP/GUP. 
Santa Clara County, the lead agency under the California Environmental 
Quality Act (CEQA), prepared an Environmental Impact Report (EIR) to 
disclose the significant environmental effects of development pursuant to 
the CP/GUP. In December 2000, the County Board of Supervisors 
certified the EIR and approved the Final CP/GUP (2000 GUP). 

The 2000 GUP replaced the 1989 GUP and is the permit under which 
Stanford continues its academic and support uses and may develop the 
following facilities: 

• academic and academic support facilities (an additional 2,035,000 
net square feet (sq ft) plus the square footage remaining under the 
1989 GUP) 

• childcare or community centers (an additional 40,000 sq ft) 

• temporary trailers and surge space (up to 50,000 sq ft) 

• parking structures and lots (2,300 net new parking spaces) 

• housing (3,018 housing units). 

The Board approval of the 2000 GUP and the EIR resulted in mitigation 
measures. These mitigation measures were identified within the EIR, 
formally adopted in the Mitigation Monitoring and Reporting Program. 

GUP Condition D.2 requires Stanford to implement the identified 
MMRP mitigation requirements as follows:  

“If at any time the County Planning Commission determines that 
Stanford is not in compliance with one or more conditions of the 
General Use Permit, it may take corrective action as provided in 
the County Ordinance Code including, but not limited to, 
suspension of any future development approvals until such time as 
the conditions are met. Failure of Stanford to comply with aspects 
of the Mitigation Monitoring and Reporting Program adopted for 
the GUP or any specific projects approved under the GUP for 
which Stanford is responsible shall also constitute a violation of 
these GUP conditions for which corrective action may be taken as 
described above.” 

Stanford agreed to all of the GUP conditions in writing including the 
above noted condition. Stanford and the County disagree on the 
implementation of this condition, which creates a challenge in 
accomplishing the required mitigation measures. This difference requires 
time for discussion to assure that impact mitigation is implemented. 
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This second Annual Report documents Stanford’s development activity 
and compliance with both the conditions of the 2000 GUP and any 
specific conditions associated with proposed building projects. This 
year’s report covers the period from September 1, 2001, to August 31, 
2002. 
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Stanford submitted a new Draft Community Plan and General Use Permit 
application on 11/15/99. 

Public Input. 

The EIR established mitigation measures. The GUP incorporated EIR mitigation 
measures (Condition D.2) within the Conditions of Approval. 

Public Input. 

In December 2000, the County certified the EIR and formally adopted the GUP 
Conditions of Approval. The GUP incorporated the MMRP mitigation measures 

(Condition D.2). 

Stanford accepted the 2000 GUP, replacing the 1989 GUP on 2/10/01. 

Stanford applies for permits and approvals in accordance with County 
requirements (ongoing). 

County review, appropriate public input, application of MMRP/GUP conditions, 
and approval when appropriate (ongoing). 

County prepares Annual Reports to document Stanford’s compliance with GUP 
conditions on an annual basis (ongoing). 
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In addition to this Annual Report, the County maintains a Quarterly 
Status Report summarizing Stanford’s compliance with 2000 GUP 
conditions. The Quarterly Status Report provides up-to-date information 
on Stanford’s activities under the 2000 GUP, but is not as comprehensive 
as the Annual Report.  

Due to the difference in the reporting periods for the Annual Report 
(September 1, 2001, to August 31, 2002) and the Quarterly Status 
Reports, the data in this Annual Report and the current Quarterly Status 
Report are not identical. Activities or projects occurring after August 31, 
2002, are beyond the scope of this Annual Report, but will be presented 
in the next Annual Report covering activities between September 1, 
2002, and August 31, 2003.  

As the 2000 GUP is implemented, it will be necessary to clarify policies 
periodically and refine details to allow practical implementation. These 
policy clarifications are provided in Section III, Overview of Monitoring 
During Second Year. Examples include clarification of 2000 GUP 
definitions by the Planning Commission and the interpretation of 2000 
GUP conditions. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 The Annual Report and 
Quarterly Status Report 
are available at the 
Santa Clara County 
Planning Office, 70 
West Hedding, 7th Floor, 
San Jose, and on the 
Web at 
www.sccplanning.org. 
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 This report is organized into six primary sections and three appendices: 

I. Introduction—addresses the background of the 2000 GUP, its 
overall requirements, the reporting period of the Annual Report, 
and the organization of the Annual Report. 

II. Development Overview—presents major statistics on certain 
2000 GUP provisions, including the academic building area cap, 
the distribution of development, development projects that do not 
count toward the building area cap, housing, and parking. 

III. Overview of Monitoring During Second Year—summarizes 
Stanford’s activities and status of compliance with 2000 GUP 
conditions. 

IV. Project Summaries—provides summaries of each individual 
Stanford project that received Architectural and Site Approval 
(ASA) within this Annual Report’s reporting period. 

V. Anticipated Future Development—lists projects anticipated for 
submittal/approval under Annual Report 3 and illustrates their 
proposed locations. 

VI. Other Information—presents references for the information used 
in the Annual Report and the persons involved in its preparation. 

Appendix A—provides two maps to illustrate the general 
orientation of Stanford lands and campus. 

Appendix B—presents the complete list of 2000 GUP conditions 
and all associated compliance activities. 

Appendix C—provides cumulative tables and location maps for 
building projects, housing projects, parking projects, and grading 
projects. 

 

 



II. Development Overview 

9 

Section II Development Overview 

Academic Building 
Area Cap 

 

The 2000 GUP (GUP Condition A.1.b) establishes a 2,035,000-net-
square-foot building area cap for new academic and academic support 
uses. The limit applies to most nonresidential development that occurs 
during the time that this GUP is in effect. Because the exact amount of 
square footage may change due to design refinements that occur 
between initial ASA application and issuance of a building permit, the 
County requires that the actual square footage deducted from the 
building area cap be documented at the time a building permit is issued.  

The GUP generally distributes the 2,035,000 sq ft of additional 
academic and academic support facilities among 10 development 
districts on the Stanford Campus. Figure 3 provides a map with the 
names and locations of the districts. The majority of 2000 GUP 
academic building area, 1,605,000 gross square feet (gsf), is allocated 
to the Campus Center. The allocation of square footage between the 
development districts can deviate from the GUP’s general allocation as 
long as the GUP procedures are followed (see GUP Condition E.2). 

 
          Source: Stanford University General Use Permit, December 2000 

FIGURE 3  STANFORD UNIVERSITY DEVELOPMENT DISTRICTS 

See Appendix A for 
maps illustrating the 
general orientation 
of Stanford lands 
and the Stanford 
campus. 
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No ASA Hearing as of 8-31-02 
Four ASA applications for academic/academic support facilities in the 
Campus Center Development District, which would result in square 
footage that counts toward the GUP building area cap, were submitted 
within the Annual Report 2 reporting period. As of August 31, 2002, no 
ASA approval had been granted for the following projects: 

• Arrillaga Family Recreation Center, County File No. 8398. This 
project proposes to construct an approximately 75,000-square-foot 
two-story recreation center off Campus Drive between Galvez Street 
and Arguello Way. The ASA application was submitted on April, 5, 
2002. A Supplemental EIR will be required for this project. 

• Research Animal Facility Expansion, County File No. 8498. This 
project proposes to add approximately 11,585 sq ft of procedure, 
holding, and support space to the south and southwest of the existing 
Research Animal Facility. The ASA application was submitted on 
August 1, 2002. 

• Carnegie Institution of Washington Global Ecology Center, County 
File No. 8492. This project would replace existing greenhouses with 
office and laboratory space, a metal storage building, and parking 
spaces. The project would add approximately 11,434 sq ft of 
developed space to the campus. The ASA application was submitted 
on August 2, 2002. 

• Lucas Center 7T Expansion, County File No. 8499. This project 
proposes to add 17,600 sq ft of subgrade level space to the south side 
of the Lucas Center Building to house 7 Tesla MRIs, a cyclotron, 
laboratories, support space, and offices. The ASA application was 
submitted on August 12, 2002. 

These projects are described in Section V, Anticipated Future 
Development, Table 6. The square footage of proposed development for 
each project has been estimated, but is subject to minor modification 
until a building permit is issued. The square footage for these projects 
will not be counted toward the GUP building area cap until building 
permits are issued. Status and GUP compliance for these projects will be 
reported in Annual Report 3, assuming that they result in ASA approval 
and/or building permit approval during the next reporting period. 

ASA Approved—Not Under Construction as of 8-31-02 
Two ASA approvals were granted this year for academic/academic 
buildings.  
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• 1215 Welch Road Modular Replacement, County File No. 5243. A 

permit renewal for eight existing modulars at 1215 Welch Road and 
the in-kind replacement of three of them. 

• Galvez Modular Repermit, County File No. 5102. A repermitting of 
the Galvez modular.  

Neither of these projects would result in a change in campus square 
footage. 

Projects Under Construction 
As of August 31, 2002, Stanford received building permits and began 
construction on one academic/academic support project that had 
received ASA approval during the Annual Report 1 reporting period:  

• Encina Tennis Courts, County File No. 8139. Although the project 
had been approved to include 380 sq ft of new office space, the 
office space was not built. Therefore, no square footage counted 
toward the GUP building area cap. Construction on the Encina 
Tennis Courts is expected to be completed in January 2003 and will 
be considered as a grading project in future annual reports. 

In addition to the project approved in Annual Report 1, one 
academic/academic support project received ASA approval, building 
permit approval, and began construction during the Annual Report 2 
reporting period: 

• Rugby Pavilion, County File No. 8270: Upon issuance of a building 
permit, 3,382 sq ft were counted (Table 1) toward the GUP building 
area cap. The estimated construction completion date is February 
2003. 

Completed Projects 

As of August 31, 2002, Stanford had completed construction on two 
academic/academic support projects that received ASA approval during 
the Annual Report 1 reporting period. During the Annual Report 2 
reporting period, these projects received building or grading permit 
approval and construction was completed: 

• Student Services Building, County File No. 8039. 
(20,000 sq ft new - 2,752 sq ft demolished = 17,248 net new sq ft) 

• Band Modular, County File No. 8142. 
(4,320 sq ft new – 2,160 sq ft demolished = 2,160 net new sq ft) 

 

 

All projects that 
received a Building 
Permit or ASA 
approval during the 
reporting period are 
presented in Table 5 
in Section IV. 
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The Student Services Building and the Band Modular projects resulted in 
square footage that counted toward the GUP building area cap. As 
shown in Table 1, the square footage counted upon issuance of the 
building permit for the Band Modular was the same as the ASA 
approved area, but the net increase for the Student Services Building 
square footage was greater than estimated by 1,248 sq ft. 

Figure 4 illustrates ASA-approved square footage and building-permit-
approved square footage for academic/academic support facilities during 
the 2001/2002 academic year and the remaining allowable square 
footage for development under the 2000 GUP. 

Prior to development that results in a cumulative total of more than one 
million net new square feet of nonresidential development that counts 
toward the GUP building area cap, Stanford will complete a Sustainable 
Development Study (SDS) and submit it to the County Planning Office. 
The SDS must be approved by the County Board of Supervisors. 

 

 

FIGURE 4  CUMULATIVE DEVELOPMENT ACTIVITY 9/1/01-8/31/02 

 

 

Figure 4 illustrates 
the cumulative 
status of 
development that 
counts toward the 
GUP building area 
cap. The square 
footage of building 
permit approvals is 
therefore 
cumulative. In 
contrast, ASA-
approved square 
footage is only 
shown when there 
has been ASA 
approval, but no 
building permit has 
been issued. 
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Figure 5 illustrates the 2000 GUP distribution of academic/ academic 
support square footage throughout the 10 development districts and the 
academic/academic support square footage that received a building 
permit or ASA approval in this reporting period. 

FIGURE 5  DISTRIBUTION OF ACADEMIC DEVELOPMENT 

GUP Building Area Cap 
Projects 

Table 1 lists the development districts, the allocation of building area 
for each district under the 2000 GUP, and the amount of 
academic/academic support square footage in ASA or building permit 
approvals in each district during this reporting period. The 
academic/academic support projects that result in no new square 
footage are not shown on Table 2. See Table 5 In Section IV,  Project 
Summaries, for information on these projects. 

 

 

 

 

 

 

Figure 3 provides a 
map illustrating the 
Stanford University 
Development 
Districts and Table 
1 provides the 
distribution of GUP 
allowed academic 
and academic-
support 
development. 
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TABLE 1 
DISTRIBUTION OF GUP-ALLOWED ACADEMIC AND ACADEMIC SUPPORT DEVELOPMENT 

Development 
District 

2000 GUP 
Building Area 
Distribution 

(gsf) Project 

ASA 
Approved 

(sq ft) 

Building 
Permit 
(sq ft) 

Cumulative 
Building 
Permits 

Approved 
(sq ft) 

Balance 
Remaining 

(sq ft) 

Student Services 
Building 20,000 20,000 

Campus Center 1,605,000 
Demolish Bridge 

Building (-4,000) (-2,752) 
17,248 1,587,752 

Encina Tennis Court 
Relocation 380 0 

Band Modular 4,320 4,320 

Demolish Existing 
Band Modular (-2,160) (-2,160) 

DAPER & 
Administrative 250,000 

Rugby Pavilion 3,478 3,382 

5,542 244,458 

East Campus 110,000 N/A 0 0 0 110,000 

Quarry 50,000 N/A 0 0 0 50,000 

Lathrop 20,000 N/A 0 0 0 20,000 

West Campus 0 N/A 0 0 0 0 

Foothills 0 N/A 0 0 0 0 

Lagunita 0 N/A 0 0 0 0 

Arboretum 0 N/A 0 0 0 0 

San Juan 0 N/A 0 0 0 0 

Total 2,035,000 N/A 22,018 22,790 22,790 2,012,210 

*2000 GUP Conditions E.2, 3, and 4 allow for deviations from the building area cap for each district. Any proposed increase in development in 
a district will be accompanied by an identified corresponding proposed decrease equivalent in building area in the other districts so that the 
overall campus-wide GUP building area cap is not exceeded. A cumulative maximum of 15,000 square feet of building area may be located in 
the Foothills District in a manner consistent with the General Plan and zoning. This amount may not be increased.  
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Non-Building Area Cap 
Projects 

Remaining 1989 GUP Approved Square Footage 
In addition to the 2,035,000 sq ft GUP new building area cap, the 2000 
GUP preserved the remaining 92,229 gsf of 1989 GUP approved square 
footage. According to 2000 GUP Condition A.2.a, “any building area 
remaining under the 1989 General Use Permit which has not been 
developed at the time of approval under this General Use Permit shall 
not count toward the GUP building area cap.” 

The majority of the remaining 1989 GUP square footage (85,063 sq ft) 
was used for the Lorry I. Lokey Laboratory Building (formerly the 
Chemistry/Biology Building), which received ASA and building permit 
approval during this reporting period. This project is now under 
construction and is estimated to be completed in August 2003. 

Two buildings were demolished in association with the construction of 
the Mechanical Engineering building. One, the Press Building, was 
credited in the Annual Report 12 for the 1989 GUP. The second 
building was demolished after Mechanical Engineering was completed, 
and the square footage was not credited at that time. The building is: 

• Shock Tube Lab Building (929 sq ft)  

The square footage from the removal of this facility adds to the total 
remaining 1989 GUP approved square footage. Therefore, the total 
allowable development area remaining from the 1989 GUP as of 
August 31, 2002, is 10,536 sq ft (Table 2). 

Temporary Surge Space 
The 2000 GUP (Condition A.2.c) allows Stanford to use up to 50,000 
sq ft in the form of temporary trailers as surge space during 
construction activities. No new temporary trailers were used during the 
Annual Report 2 reporting period. 

Childcare and Community Centers 

The 2000 GUP (Condition A.2.c) allows up to 40,000 sq ft of additional 
building area for the purpose of new childcare or community centers. 
The CCSC Modular Replacement Project, which will replace an 
existing modular and add 768 sq ft of space, serves as a childcare 
facility. This project received ASA approval and building permit 
approval and construction began during the Annual Report 2 reporting 
period. Therefore, 768 sq ft have been counted toward the 
childcare/community center building space (Table 2). Construction is 
estimated to be complete in November 2002. 
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TABLE 2 
NON-BUILDING AREA CAP PROJECT SUMMARY 
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Lokey Lab 82,987 85,063 

Chemical 
Storage Demo (-2,441) (-2,441) 

82,622 Remaining 
1989 GUP 

Square Footage 
92,229 

Shock Tube 
Lab 

8127 

(-929) (-929) (-929) 

10,536 

Temporary 
Surge Space 50,000 N/A N/A 0 0 0 50,000 

Childcare/ 
Community 

Center 
40,000 CCSC Modular 

Replacement 1912 768 768 768 39,232 
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Housing The 2000 GUP allows for the construction of 2,000 net new student-
housing units: 350 net new housing units for postdoctoral fellows and 
medical residents and 668 net new housing units for faculty and staff. 
This housing is generally distributed among the sites shown on 
Figure 6. 

 

 Source: Stanford University General Use Permit, December 2000 

FIGURE 6  HOUSING SITES 

 

Legend: 
A Manzanita 
B Mayfield/Row 
C Escondido Village 
D Escondido Village 
E Escondido Village 
F Driving Range 
G Searsville Block 
H Quarry/Arboretum 
I Quarry/El Camino 
K Lower Frenchman’s 
L Gerona 
N Mayfield 
O Stable Sites 
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In each case where Stanford receives a County permit to demolish or 
construct housing pursuant to the 2000 GUP, student housing units will 
be counted as the net number of students housed at the time of 
demolition/initial occupancy. As with academic development space, the 
housing units will be distributed among the 10 development districts (see 
Table 3). As explained under 2000 GUP Condition A (A.1.c, A.1.d, and 
A.3.b), the square footage to construct housing units is tracked but does 
not count toward the 2000 GUP building area cap. Housing may be 
developed on sites other than those shown on Figure 6, and the estimated 
distribution of the type and location of housing among development 
districts may deviate from the locations described in the 2000 GUP 
pursuant to 2000 GUP Conditions F.2, F.3, and F.4. 

 

 

TABLE 3 
DISTRIBUTION OF RESIDENTIAL DEVELOPMENT ANNUAL REPORT 2 

Development 
District1 

Allowable 
2000 GUP Net 

Additional Units 
Project 
Name 

Square 
Footage 

ASA 
Approved 

Units 

Final Framing 
Inspection 

Approved Units Cumulative
West Campus 
   Stable Site 

 
372 Faculty/Staff 

 
N/A 

0  
0 

 
0 

 
0 

Lathrop 0 N/A 0 0 0 0 
Foothills 0 N/A 0 0 0 0 
Lagunita 
   Driving Range 
   Searsville Block 
   Mayfield/Row 

 
195 Faculty/Staff 

367 Graduate 
125 

Undergrad/Grad 

 
N/A 
N/A 
N/A 

 
0 
0 
0 

 
0 
0 
0 

 
0 
0 
0 

 
0 
0 
0 

Campus Center 0 N/A 0 0 0 0 
Quarry 
   Quarry/Arboretum 
   Quarry/El Camino 

 
200 Postdoc 
150 Postdoc 

 
N/A 
N/A 

 
0 
0 

 
0 
0 

 
0 
0 

 
0 
0 

Arboretum 0 N/A 0 0 0 0 
DAPER & 
Administrative 

 
0 

 
N/A 

 
0 

 
0 

 
0 

 
0 

East Campus 
   Manzanita 
   Escondido Village 
 
   Stanford Avenue 

 
100 

Undergrad/Grad 
1,395 Graduate 
75 Faculty/Staff 

 
N/A 

Studios 5 & 6
Mirrielees 

 
0 

139,258 
0 

 
0 

281 (net)2 
50 

 
0 

281 (net)2 
50 

433 

San Juan 
   Lower Frenchman’s 
   Gerona 
    Mayfield 

 
 

18 Faculty/Staff 
12 Faculty/Staff 
9 Faculty/Staff 

 
 

N/A 
N/A 
N/A 

 
 

0 
0 
0 

 
 
0 
0 
0 

 
 
0 
0 
0 

 
 
0 
0 
0 

Total  3,018 Allowed3  139,258 331 331 433 

1. Housing may be developed on other sites and development may vary from the estimated distribution with regard to either the type 
(student, postdoctoral, or faculty/staff) or amount of housing on the site (2000 GUP Conditions F.2, F.3, and F.4). 

2. The project removed 45 existing units and constructed 326 new units, for a net increase of 281 units for student housing. 
3. Additional housing may be approved by the Planning Commission (2000 GUP Condition F.7). 
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During the Annual Report 2 reporting period the Escondido Village 
Studios 5 & 6 project received a building permit and completed final 
framing inspections. This project increased the number of graduate 
student beds by 281. Because framing inspection were completed 
during this reporting period, these 281 net units have been counted 
toward the 2000 GUP allocation of additional housing units. 

The Mirrielees renovation project, located at Campus Drive East and 
Escondido Road (near Escondido Village) in the East Campus, received 
a building permit and completed final framing inspection for an 
additional 50 units during the Annual Report 2 reporting period. During 
the Annual Report 1 reporting period, 102 units were counted toward 
the 2000 GUP allocated units. The additional 50 units approved during 
Annual Report 2 reporting period have also been counted toward the 
2000 GUP allocation. 

Figure 7 illustrates the 2000 GUP allocation of additional units and the 
number of units that received ASA approval or framing inspection 
approval. 

 

FIGURE 7  DISTRIBUTION OF RESIDENTIAL UNITS 
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The 2000 GUP allows for 2,300 net new parking spaces above the 
campus base of 19,351 spaces. As explained in 2000 GUP Condition 
A.3.c, the building area of parking structures does not count towards the 
2000 GUP building area cap (Table 4). As with square footage and 
housing, parking spaces have been distributed among the development 
districts (Figure 8). 

Five projects (see Figure 10) affected the parking spaces on campus, 
resulting in 31 net new spaces: 

• Band Modular Project 

Campus Center ..........................................................+9 spaces 

DAPER/Administrative............................................-19 spaces 

East Campus ............................................................+33 spaces 

• Parking Structure V (over amount allocated in 1989 GUP) 

Campus Center ........................................................+97 spaces 

• Oak Road (angled parking changed back to parallel) 

Campus Center .........................................................-66 spaces 

• Closure of Anatomy Lot (east of Parking Structure I) 

Campus Center .........................................................-28 spaces 

• Maples Lot (conversion of bus spaces to car spaces) 

DAPER/Administrative............................................+ 5 spaces 
Total Net New Parking Spaces .............................................. 31 spaces 

During the Annual Report 1 reporting period, 29 spaces were removed. 
Therefore, the current cumulative change in the parking inventory is a 
net increase of 2 parking spaces (Table 4). 

The Serra Street Reconfiguration (41 spaces), Escondido Village Infill 
Parking (212 spaces), Arguello Parking Lot (37 spaces), and Cowell 
Parking Lot Expansion (154 spaces) projects, which received ASA 
approval during this reporting period, are described in Section IV and 
will be counted in the next reporting period. 

Parking 
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TABLE 4 
DISTRIBUTION OF PARKING 

Changes to Parking 
Inventory 

Development 
District 

2000 GUP 
Allowed Change 

in Parking 
Spaces1 Project Name AR 2 Cumulative 

Allowable 
Remaining 

West Campus 50 N/A 0 0 50 
Lathrop 50 N/A 0 0 50 
Foothills 0 N/A 0 0 0 
Lagunita 700 N/A 0 0 700 

Band Modular (+9) 
Parking Structure V (+97) 

Oak Road (-66) Campus Center 200 

Closure of Anatomy Lot (-28) 

12 (-17) 217 

Quarry 800 N/A 0 0 800 
Arboretum 0 N/A 0 0 0 

Band Modular (-19) DAPER & 
Administrative 1,700 

Maples Lot (+5) 
(-14) (-14) 1,714 

East Campus 900 Band Modular (+33) 33 33 867 

San Juan 100 N/A 0 0 100 

Total  2,300 
Allowed2 N/A 

31 
Parking 
Spaces 

2 
Parking 
Spaces 

2,298 
Allowable 
Remaining  

1 According to 2000 GUP Condition H.1, the total net additional parking on campus shall not exceed 2,300 spaces, except for parking provided 
with any housing that is constructed in excess of 3,018 planned housing units. Also parking constructed as part of and for new faculty/staff 
housing in areas designated Campus Residential-Low Density and Campus Residential-Medium Density will not count toward the limit for each 
development district. 

2  The maximum additional parking per development district adds up to 4,500 spaces. Under the 2000 GUP, however, Stanford is limited to 
constructing 2,300 net new spaces. 
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FIGURE 8  DISTRIBUTION OF PARKING SPACES 
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Section III Overview of Monitoring During Second Year 

 This section provides a summary of activities completed during the 
reporting period in compliance with 2000 GUP conditions. For a 
complete discussion of compliance with each 2000 GUP condition, 
please see Appendix B. 

Building Area: 
2000 GUP Condition A 

Three academic/academic support projects received building permits and 
resulted in square footage counted toward the 2000 GUP building area 
cap within the reporting period: 

• One project received ASA approval and building permit approval 
during the Annual Report 2 reporting period. The Rugby Pavilion 
project resulted in 3,382 sq ft counted toward the 2000 GUP building 
area cap. 

• Two academic/academic support projects that had received ASA 
approval during the Annual Report 1 reporting period received 
building permits and completed construction during the Annual 
Report 2 reporting period. The Student Services Building resulted in 
17,248 net new sq ft counted toward the 2000 GUP building area cap 
(20,000 sq ft new – 2,752 sq ft demolished). In addition, the Band 
Modular resulted in 2,160 net new square feet counted toward the 
2000 GUP building area cap (4,320 sq ft new - 2,160 sq ft 
demolished). 

Six other academic/academic support projects received building or 
grading permits during the reporting period but did not result in square 
footage that counted toward the 2000 GUP building area cap. See 
Sections IV and V for details on these projects. 

Framework: 
2000 GUP Condition B 

Ten projects received ASA grading or building permit approval during 
the Annual Report 2 reporting period and were determined to be 
consistent with General Plan land use designations and zoning. Seven of 
these projects were ASA approved in the Annual Report 1 reporting 
period and received building or grading permits and were under 
construction (or completed) during the Annual Report 2 reporting period. 
Three projects received ASA approval during the Annual Report 2 
reporting period, but await final grading or building permit. 

Stanford paid all costs associated with the work conducted by the County 
Planning Office in relation to the 2000 GUP (staff time, consultant fees, 
and the direct costs associated with report production and distribution) in 
a timely manner. (See GUP Condition I for discussion of the County’s 
request for Stanford payment of a SEIR.) 
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The County Planning Office hired URS Corporation to prepare Annual 
Report 2 pursuant to the 2000 GUP. Stanford provided funding for all 
aspects of the Annual Report and provided necessary information in a 
timely manner. 

The draft Annual Report 2 was presented to the Community Resource 
Group in March 2003 and the final report will be presented to the 
Planning Commission at the June 2003 public hearing. 

Monitoring, Reporting, 
and Implementation:  
2000 GUP Condition C 

During the Annual Report 2 reporting period, Stanford received ASA 
grading or building permit approval for 10 projects that were determined 
to be consistent with the General Plan land use designations and zoning. 
All of these projects were found to be adequately analyzed in the 
CP/GUP EIR. 

Seven projects received ASA approval in the Annual Report 1 reporting 
period and received grading building permit approval and were under 
construction or completed during the Annual Report 2 reporting period. 
Three projects received ASA approval during the Annual Report 2 
reporting period, but await final grading or building permit approval. 
Stanford submitted ASA applications for four additional projects during 
the Annual Report 2 reporting period that are awaiting ASA approval. 

Violation notices for necessary permits and approvals are summarized in 
the Appendix. Two violation notices, issued against Stanford, the 
landowner, are currently unabated. An update on status of these 
outstanding notices will be addressed during the next annual report. 

Permitting and 
Environmental Review: 
2000 GUP Condition D 

Seven academic/academic support projects that ASA approved during 
the Annual Report 2 reporting period received building or grading 
permits during the second annual reporting period. Three of these 
projects, the Student Services Building (17,248 sq ft), the Band Modular 
(2,160 sq ft), and the Rugby Pavilion (3,382 sq ft) resulted in square 
footage that has been counted toward the 2000 GUP building area cap. 
Two projects counted toward the non-building area cap square footage. 
The other approved academic/academic support projects did not result in 
additional square footage. 

 

 

 

 

 

Academic Building Area 
Review:  
2000 GUP Condition E 
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Housing: 
2000 GUP Condition F 

Stanford received a building permit and completed framing inspection 
for the Mirrielees renovation project in the East Campus Development 
District. The project did not increase the square footage of housing, but 
constructed additional bedrooms in an existing structure. During the 
Annual Report 1 reporting period, 102 new student units were 
completed and counted. During Annual Report 2 reporting period an 
additional 50 student units were constructed and counted toward the 
2000 GUP housing unit allotment. This housing is consistent with the 
2000 GUP distribution of residential development for the East Campus. 
As shown in Table 3, there is a total cumulative increase of 433 housing 
units. 

During the Annual Report 2 reporting period, Stanford received a 
building permit and began construction of Escondido Village Studios 5 
and 6 (281 graduate student studio apartments), which had received 
ASA approval in the Annual Report 1 reporting period. This housing is 
consistent with the 2000 GUP distribution of residential development 
for the East Campus. (Note: construction was completed in September 
2002 for Studio 5 and December 2002 for Studio 6.) 

The construction of housing during the first and second annual 
reporting periods has resulted in a cumulative increase of 433 housing 
units (Table 3) on campus.  

The Santa Clara County Planning Commission held a hearing on 
September 16, 2001, on the adoption of new residential zoning 
designations for the Stanford Campus. The Santa Clara County Board 
of Supervisors approved the new zoning on October 30, 2001. 

The 2000 GUP requires Stanford to build additional housing units 
commensurate with the development of academic/academic support 
facilities (the first threshold is 605 housing units for 500,000 gsf of 
academic development). Stanford is in compliance with this 
requirement and is on track with building additional housing as 
academic space is added to the campus. 

Stanford has complied with County requests for in-lieu payments after 
building permit issuance and before occupancy. The affordable housing 
fees are assessed at the rate of $15.00 per square foot of final building 
permit, as of May 8, 2002. The rate prior to that date was $4.21 per 
square foot. 
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A baseline traffic count to determine the existing level of commute trips 
entering the campus during the morning peak commute period and 
leaving the campus during the evening peak commute period has been 
established. This report is available for review at the County and is also 
available on the County website. See Figure 9 for cordon count 
locations. The traffic counts for the next annual report period have begun 
and these results will be compared to the baseline as required by the 
GUP. 

No nonresidential uses that contribute to new traffic generation were 
established in the reporting period.  

Modifications to the Arboretum palm and Welch/Campus Drive 
intersections were completed during the reporting period.  

Traffic calming measures along Junipero Serra Boulevard were initiated 
in August 2002 including repaving, restriping to narrow the traffic lanes 
and advisory signage (See Appendix B, GUP Condition G.14). 

The Special Events Traffic Management Plan was submitted to the 
County on November 11, 2001, and presented to the Community 
Resource Group on March 21, 2002. The County Planning Office staff 
has communicated to Stanford that the initial draft of this document 
requires revision in order to comply with mitigation measures and the 
GUP Conditions of Approval. The County has therefore requested 
revisions to this document. Stanford and County staffs are engaged in a 
dialogue regarding final completion of this document. Resolution is 
anticipated and status will be updated in the next annual report. (See also 
GUP Condition D.2.) 

Transportation:  
GUP Condition G 

Five parking projects received ASA and grading permit approval during 
the second annual reporting period that resulted in a change in the 
number of parking spaces on the campus (Table 4 and Figure 10). The 
changes in parking occurred in the Campus Center, 
DAPER/Administrative, and East Campus Districts. All five projects 
were under construction as of August 31, 2002. 

• Band Modular Project: A temporary modular to house the Stanford 
Band was constructed and displaced 19 spaces in the 
DAPER/Administrative District. These spaces were replaced by 
adding 9 spaces within the Campus Center and 33 spaces within the 
East Campus. 

• Oak Road: The angled parking on Oak Road in the Campus Center 
District was changed to parallel parking and resulted in a loss of 66 
spaces. 

 

Parking: 
GUP Condition H 
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 • Parking Structure V: Upon completion of this parking structure, the 
majority of its parking spaces applied toward the 1989 GUP 
allocation (see Annual Report 1, page 20). There were 97 additional 
spaces in the parking structure, over the 1989 GUP allocation, that 
were made available during the second annual report period. 
Therefore, the 97 spaces are now counted toward the 2000 GUP 
parking allocation for the Campus Center District. 

• Closure of Anatomy Lot: The parking lot east of Parking Structure I 
in Campus Center District was closed, resulting in a loss of 28 
parking spaces. 

• Maples Lot: The bus spaces at the Maples Lot were converted to car 
spaces, resulting in 5 additional parking spaces in the 
DAPER/Administrative District. 
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  Source: Stanford University General Use Permit, December 2000 

FIGURE 9  TRAFFIC MONITORING CORDON LOCATIONS 
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Parks and Recreation 
Facilities: 

GUP Condition I 

Following approval of the 2000 GUP, the Santa Clara County Parks 
Department and Planning Office began meeting regularly with Stanford 
planning staff. 

On December 12, 2001, after reviewing an agreement for trail 
easements prepared by Stanford and County Staff for Board of 
Supervisors approval, and hearing public testimony on the proposed 
agreement, the Board instructed staff and Stanford to investigate the 
feasibility of alternative routes for the required S1 trail; specifically, a 
route utilizing Caltrans right-of-way on Page Mill Expressway and I-
280 and a cow tunnel beneath the freeway to connect through Stanford 
lands west of I-280 to the Palo Alto Arastradero Open Space preserve.  

The feasibility of this option was presented to the Board on January 29, 
2002. The Board again continued suspension of the trails requirements 
and instructed staff and Stanford to continue studying the feasibility of 
the “Caltrans” and other optional routes and to report back to the Board 
on April 30, 2002. The report at that time evaluated as many as five 
options for each required trail (S1 and C1); however, Stanford indicated 
that a number of the routes studied could not be legally required and 
would not be acceptable. The Board accepted the staff’s report, held 
further public testimony, and instructed staff to prepare a Supplemental 
Environmental Impact Report (SEIR) for the trail options. On June 25, 
2002, the County Planning Staff prepared a staff report recommending 
commencement of the SEIR based on the draft scope and proposal 
provided by Environmental Science Associates. Following that hearing, 
Stanford responded to the proposal for the SEIR objecting to the scope, 
cost, and time associated with the analysis, as well as the 
appropriateness of the use of CEQA for the purpose of evaluating and 
selecting an alternative. Stanford declined to submit payment of the 
SEIR as described in a June 21, 2002, letter from County Planning. As 
of August 31, 2002 the County and Stanford had not reached agreement 
on the SEIR. Updates regarding this condition will be provided in 
Annual Report 3. 

The San Juan Recreation Facilities Improvement Program was 
submitted to the County on November 29, 2001. The County Planning 
Office staff has communicated to Stanford that the initial draft of this 
document requires revision in order to comply with mitigation 
measures and the GUP Conditions of Approval. The County has 
therefore requested revisions to this document. Stanford and County 
staffs are engaged in a dialogue regarding final completion of this 
document. Resolution is anticipated and status will be updated in the 
next annual report. (See also GUP Condition D.2.) 
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The CTS Breeding Pond project proposes to reconfigure 5 existing 
ponds to create two ponds and construct up to 7 new ponds within the 
Foothills District. The project will be located in the CTS Management 
Zone and will be constructed to meet 2000 GUP Condition J.3. which 
requires Stanford to create three successful breeding ponds prior to 
issuance of a building permit for a project located on occupied CTS 
habitat in the CTS Management Zone. This project received conditional 
ASA approval as of August 31, 2002. Approval of necessary permits and 
acceptance of a mitigation plan is required prior to final project approval.  

California Tiger 
Salamander: GUP 
Condition J 

The County hired an independent qualified biologist to complete special-
status plant surveys for the CTS breeding ponds and the Escondido 
Village Infill Parking projects. No special status plant species were 
identified in these surveys.  

Preconstruction raptor surveys were completed for the Escondido 
Village Infill Parking, Serra Street Reconfiguration, and Arguello 
Parking Lot projects. No raptors were identified in these surveys. 

Stanford retained a qualified biologist to prepare a description of 
potential wetlands. The report was submitted to the County on December 
6, 2001. In addition, Stanford submitted a “Conservation Program and 
Management Guidelines for the Special Conservation Areas” to the 
County on December 11, 2001. The County Planning Office staff has 
communicated to Stanford that the initial drafts of these documents 
require revisions in order to comply with mitigation measures and the 
GUP Conditions of Approval. The County has therefore requested 
revisions to these documents. Stanford and County staffs are engaged in 
a dialogue regarding final completion of these documents. Resolution is 
anticipated and status will be updated in the next annual report. (See also 
GUP Condition D.2.) 

Biological Resources: 
GUP Condition K 

No significant activity occurred during this reporting period. See Annual 
Report 1 for previous activities. 

 

 

 

 

 

 

Visual Resources: GUP 
Condition L 
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Hazardous Materials: GUP 
Condition M 

The approved Lorry I. Lokey Laboratory (formerly Chemistry-Biology 
Building) will include intensive synthetic research and chemical storage. 
It has been designed to be a state-of-the-art research facility to provide 
for the safe storage and use hazardous materials. 

Three separate hazardous inventory reports have been conducted for the 
project. The first is an inventory of existing hazardous materials used by 
the facility (or Principal Investigators) tenants in their current locations. 
This inventory was then increased by 150% for growth over time to 
develop two additional studies – an architectural code compliance review 
and an ambient air quality risk assessment screen. 

A Hazardous Materials Inventory Statement (HMIS) was developed by 
Stanford’s Environmental Health and Safety using existing data provided 
by the principal investigators. The architects used the 150% inventory to 
develop a code compliant building design as outlined in the Code 
Compliance Report. Finally, Stanford is conducting a risk screening 
analysis through its consultant. This progress report assesses the human 
health risks associated with potential exposure to air emissions from the 
building using the 150% inventory. 

Stanford complies with the County of Santa Clara hazardous materials 
management requirements by completing a Hazardous Materials Business 
Plan for the University as a whole, and a Hazardous Materials 
Management Plan for each building in which hazardous materials are 
stored and/or used. The following elements are included: 

1) The Emergency Response/Contingency Plan, which contains roles 
and responsibilities of Stanford University faculty, staff and 
researchers, as well as emergency contact information. 

2) Training Plan, which details the training received by emergency 
responders, students, faculty, and staff. 

3) Chemical Hazard Communication Policy which details container 
labeling requirements, availability and use of Material Safety Data 
Sheets, additional laboratory specific hazard training, and chemical 
inventory requirements. 

4) Standards for safe storage, containment, and segregation of 
hazardous materials. 

5) Various maps showing the locations where hazardous materials are 
stored. 

6) Periodic inspections of hazardous material use and storage 
locations in accordance with the Cal-OSHA “Injury and Illness 
Prevention Program” (IIPP), and the Santa Clara County 
requirements. 

7) Response to and records of hazardous material spills. 
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Stanford submitted a Storm Drainage Detention Master Plan to the 
County in April 2001. SCVWD provided written acceptance of the 
Master Plan methodology. SCVWD provided a revised Groundwater 
Recharge Zone (“Unconfined Zone”) map during the reporting period. 
The County now utilizes this updated map for project review. 

The construction of Serra/ECR detention basins was approved by the 
County on May 10, 2001. These basins were designed and constructed 
with the intent of mitigating 38.77 acres of additional impervious surface 
within the Matadero Creek basin. Due to a “mixed use” athletic field and 
detention basin function, Stanford design specifications indicate actual 
mitigation of 112 acres of additional impervious surface. The SCVWD 
has provided feedback to the County on the Storm Drainage Detention 
Master Plan. 

The ASA and grading or building approved projects during the second 
annual reporting period are anticipated to result in 81,638 sq ft of net 
new impervious surface in the Matadero Creek watershed.  

As specific development is proposed within the San Francisquito Creek 
watershed, detention facilities will be proposed by Stanford and 
evaluated by County staff. 

Geology and Hydrology: 
GUP Condition N 

No ASA-approved projects will impact cultural resources or historical 
structures. 

Cultural Resources: GUP 
Condition O 

The development project applications submitted during this reporting 
period presented information that demonstrated that the wastewater 
collection system capacity would not be exceeded by any of the projects. 

A Water Conservation and Recycling Plan was submitted to the County 
on December 11, 2001. The County Planning Office staff has 
communicated to Stanford that the initial draft of this document requires 
revision in order to comply with mitigation measures and the GUP 
Conditions of Approval. The County has therefore requested revisions to 
this document. Stanford and County staffs are engaged in a dialogue 
regarding final completion of this document. Resolution is anticipated 
and status will be updated in the next annual report. (See also GUP 
Condition D.2.) 

 

 

 

 

Utilities and Public 
Services: 
GUP Condition P 
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Air Quality: GUP 
Condition Q 

An Ambient Air Quality Risk Assessment Screen has been prepared for 
the Lorry I. Lokey Laboratory to assess human health risks associated 
with potential exposure to air emissions from the new building. Since 
emissions of air toxics from this new laboratory building are regulated 
under the Bay Area Air Quality Management District (BAAQMD) rules, 
a protocol was also prepared. The protocol was developed in accordance 
with the conservative risk screening guidance from BAAQMD 
(BAAQMD Air Toxic Risk Evaluation Procedure and Risk Management 
Policy February, 2000) and, thus, is expected to satisfy the requirements 
of both ASA approval and the BAAQMD. The protocol (April 19, 2001) 
was accepted by the BAAQMD on May 3, 2001. 

All approved projects were required to comply with the BAAQMD’s 
control measures and recommendations as appropriate, and construction 
contractors are required to properly maintain equipment. 

Noise: 
GUP Condition R 

Stanford is allowed, per the 2000 GUP, to have two fireworks displays, or 
more than two, if an entertainment permit is obtained. Stanford used the 
two allowed fireworks displays for July 4th and for the Cal/Stanford 
football game.  

A noise hotline phone number is being maintained. The number is (650) 
724-4900. Eight noise complaints were received during the reporting 
period (3 for baseball games, 4 for student parties, and 1 for construction 
noise). 

Additional GUP 
Conditions: GUP 

Condition S 

No significant activity occurred during this reporting period. See Annual 
Report 1 for previous activities. 
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Section IV Project Summaries 

This section presents brief project summaries of all projects that received 
ASA approval during the reporting period. Figure 10 shows the locations 
of the ASA approved projects. Table 5 provides summary data on these 
projects. 

 

FIGURE 10  LOCATIONS OF ASA-APPROVED PROJECTS 

 

 

 

Figure 10 depicts 
the locations of ASA 
approved projects. 
For a general 
orientation to the 
Stanford campus, 
see Appendix A, 
Map 2. 
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TABLE 5 
DEVELOPMENT PROJECTS 

File # Project Name 
Development 

District 
Type of 

Development 

# of Units and 
Type of 
Housing 

ASA Square 
Footage 

Demolition 
Square 
Footage 

Building 
Permits 
Square 

Footage* 

8127 

Lorry I. Lokey 
Lab Building 

(formerly 
Chemistry – 

Biology 
Building) 

Campus Center 
Academic 

(Laboratory 
Building) 

N/A 82,987 -2,441 85,063 

8244 CTS Breeding 
Ponds Foothills Mitigation 

Ponds N/A N/A N/A N/A 

8270 Rugby Pavilion DAPER and 
Administrative 

Academic 
(Recreation 
Building) 

N/A 3,382 N/A 3,382 

5243 
Welch Road 

Modular 
Replacement 

Campus Center 
Academic 
(Modular 
Building) 

N/A 0 N/A 0 

1912 CCSC Modular 
Replacement 

DAPER and 
Administrative 

Academic 
Support 

(Modular 
Building) 

N/A 768 N/A 0 

8354 
Escondido 

Village Infill 
Parking Project 

East Campus Parking N/A N/A N/A N/A 

8410 Arguello 
Parking Lot East Campus Parking N/A N/A N/A N/A 

8409 Cowell Parking 
Lot Expansion East Campus Parking N/A N/A N/A N/A 

5102 Galvez Modular 
Repermit Campus Center 

Academic 
(Modular 
Building) 

N/A 0 N/A 0 

8373 Serra St. 
Reconfiguration 

Campus Center, 
DAPER & 

Administrative, 
East Campus 

Parking and 
Roadway 

Rehabilitation 
N/A N/A N/A N/A 

* Zeros indicate that no square footage has been counted toward the GUP Building Area Cap during this report period. 
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Request for Grading Permit Submitted: 9/28/01 

ASA Approved:    4/11/02 

Status:     Permitting 

Project Description: Five existing ponds will be reconfigured to create 
two ponds and up to 7 new ponds will be constructed in Stanford’s 
foothills. A grading permit is required for this project. Therefore, ASA 
review is required. 

Development District:   Foothills 

Land Use Designation:   Special Conservation 

 

PHOTOGRAPH OF AN EXISTING CTS BREEDING POND 

Applicable GUP Conditions: 

• The CTS breeding ponds will be constructed to meet the GUP 
requirement (J.3) to create three successful breeding ponds prior to 
the issuance of building permits for projects located on occupied CTS 
habitat within the CTS Management Zone and within 500 meters of 
Lake Lagunita. 

• The ponds are located in the foothills in annual grassland habitat. 
Surveys were completed for special-status plant species. None were 
identified on the site. 

CTS Breeding Ponds, 
File No. 8244 
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• The earth-moving activities to create new CTS breeding ponds will 

occur within potential jurisdictional wetlands. Therefore, permit 
applications were submitted to the Army Corps of Engineers 
(ACOE), Regional Water Quality Control Board (RWQCB), and 
California Department of Fish and Game (CDFG). Permit approvals 
were received from ACOE and RWQCB. 

• A report outlining the basis of design for the restoration and 
enhancement of California Tiger Salamander Breeding Habitat was 
included with the plans for ASA and approved. 
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ASA Application Submitted: 10/26/01 

ASA Approved:   12/13/01 

Status:    Under Construction 

Project Description: In support of the existing rugby and softball 
programs, a new two-story, 3,382 square foot, building, bleachers, and 
storage is being constructed. The new facilities will provide support 
space and a viewing venue for these sports programs. 

Development District:  DAPER and Administrative 

Land Use Designation:  Academic Campus 

PHOTOGRAPH OF THE NEW RUGBY PAVILION 

 

Rugby Pavilion, 
File No. 8270 
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Applicable GUP Conditions: 

• Any increase in peak runoff flow rates resulting from increased 
impervious surface from this project will be mitigated by the 
detention provided by the Serra/El Camino Real Storm Water 
Detention Basin. The engineered plan and runoff calculations were 
provided to the County with ASA application materials for the Serra 
Street Detention Basin and the methodology was endorsed by 
SCVWD in June 2002.  

• Engineering details for the storm drainage system for the project 
site were approved by the ASA Secretary on August 23, 2002. 

• Stanford’s regional domestic water and sanitary systems have 
adequate capacity to serve this project. 

• The housing linkage requirement has been met. 

• Pedestrian and bicycle access are being maintained throughout the 
construction phase of the project. 
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ASA Application Submitted: 12/28/01 

ASA Approved:   03/14/02 

Status:    Permitting 

Project Description: The project involves the renewal of the permit for 
eight existing modulars at 1215 Welch Road and the in-kind replacement 
of three of them. All eight modulars are accessible and equipped with fire 
alarms and fire sprinkler systems. The project would not change the 
existing site conditions nor the total building square footage. 

Development District:  Campus Center 

Land Use Designation:  Academic Campus 

 

PHOTOGRAPH OF REPLACED MODULARS AT 1215 WELCH ROAD 

Applicable GUP Conditions: 

• Water conservation measures will be implemented as detailed in the 
letter from Coates & Eaton, Architects, (5/17/02). 

 

Welch Road Modular 
Replacement, 
File No. 5243 
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CCSC Modular 
Replacement, 
File No. 1912 

ASA Application Submitted: 02/06/02 

ASA Approved:   03/14/02 

Status:    Under Construction 

Project Description: The project would result in the in-kind 
replacement of an existing modular building that serves as a childcare 
facility. In addition, the project would add 768 sq ft to the facility in an 
area currently covered by asphalt. 

Development District:  DAPER and Administrative 

Land Use Designation:  Academic Campus 

NEW MODULAR CHILDCARE FACILITY 

Applicable GUP Conditions: 

• The 768 sq ft to be added to the facility has been counted toward the 
40,000 gsf of new childcare or community centers and therefore 
does would not count toward the 2000 GUP building area cap. 

• Preconstruction surveys for raptors were completed. No raptors or 
breeding nests were found on the site. 
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ASA Application Submitted: 02/08/02 

ASA Approved:   04/11/02 

Status:    Under Construction 

Project Description: New parking spaces are being constructed to 
accommodate the new Escondido Village Studios 5 & 6 housing units 
under construction along Olmsted Road at Dudley Lane. The 212 
additional parking spaces will be located along Olmsted Road and on 
Abrams Court.  

Development District:  East Campus  

Land Use Designation:  Academic Campus/ 
     Campus Residential – Low Density 

 

PHOTOGRAPH OF NEW ESCONDIDO VILLAGE PARKING LOT 

Applicable GUP Conditions: 

• Any increase in peak runoff flow rates resulting from increased 
impervious surface from this project will be mitigated by the 
detention provided by the Serra/El Camino Real Storm Water 
Detention Basin. The engineered plan and runoff calculations were 
provided to the County with ASA application materials for the Serra 
Street Detention Basin and the methodology was endorsed by 
SCVWD in June 2002. 

Escondido Village Infill 
Parking Project, 
File No. 8354 
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• Traffic associated with the infill parking was analyzed with the 

Escondido Village Studios 5 and & 6 project. Therefore, no traffic 
study was required, only a traffic management plan. This condition 
has been met. 

• Special-status plant surveys were conducted, and the results were 
included in a letter dated 5/2/02. No special status plants were noted 
on the site. 

• A pre-construction survey for raptors and migratory birds was 
conducted and no raptors, migratory birds or active nests were 
noted on site. 
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ASA Application Submitted: 03/08/02 

Approved:    04/11/02 

Status:    Under Construction 

Project Description: Serra Street is being reconstructed, the median is 
being removed, the street is being striped for parking on both sides, a 
bike lane is being added, and landscaping and path lights are being 
installed. This work will result in two parking spaces being removed 
from Central Campus, one new space being provided in DAPER & 
Admin, and 42 new spaces being created in East Campus for a net 
increase of 41 spaces in the parking inventory.  

Development District: Central Campus, DAPER & 
Administrative, and East Campus 

Land Use Designation: Academic Campus 

 

PHOTOGRAPH OF SERRA STREET RECONFIGURATION 

 

Serra Street 
Reconfiguration, 
File No. 8373 
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 Applicable GUP Conditions: 

• Eight oak trees were proposed for removal due to the project. 
However, these oaks were actually relocated. The project also 
included planting of 42 new oak trees. 

• Preconstruction surveys were completed for breeding raptors and 
migratory birds and a report was submitted to the County and 
approved on 8/13/02. 

• The impervious surface will be reduced by 180 sq ft, so there will 
be no net increase in runoff. 
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ASA Application Submitted: 04/15/02 

ASA Approved:   06/13/02 

Status:    Under Construction 

Project Description: The temporary parking lot at Arguello and 
Escondido Road is being converted to a permanent parking lot providing 
37 parking spaces.  

Development District:  East Campus 

Land Use Designation:  Academic Campus 

 

PHOTOGRAPH OF ARGUELLO PARKING LOT 

Applicable GUP Conditions: 

• Stormwater runoff is directed to the Serra/El Camino Real Storm 
Water Detention Basin. Runoff will be reduced because the project 
reduces the amount of impervious surface as shown on the revised 
plans dated 7/24/02. 

• The project is located in the Groundwater Recharge Area. However, 
the project was located on existing impervious surface, so there was 
no effect to groundwater recharge. 

• A pre-construction survey to identify breeding raptors and migratory 
birds was conducted. None were found at the project site. The report 
was submitted to the County and approved on 8/13/02. 

Arguello Parking Lot, 
File No. 8410 
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Cowell Parking Lot, 
File No. 8409 

ASA Application Submitted: 04/19/02 

ASA Approved:   06/13/02 

Status:    Under Construction 

Project Description: An additional 154 parking spaces are being added 
to the existing Cowell Cluster parking lot on Bowdoin Street. 

Development District:  East Campus 

Land Use Designation:  Academic Campus 

NEW COWELL PARKING LOT EXPANSION 

Applicable GUP Conditions: 

• This project will result in a 45,302 sq ft increase in impervious 
surface. This increase will be mitigated by the detention provided 
by the Serra/El Camino Real Storm Water Detention Basin. The 
engineered plan and runoff calculations were provided to the 
County with ASA application materials for the Serra Street 
Detention Basin and the methodology was endorsed by SCVWD in 
June 2002. 

• This project is located in the Groundwater Recharge Area. Any 
potential decrease in recharge at the Cowell parking lot site will be 
offset by increased recharge at Lagunita. 
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ASA Application Submitted: 06/03/02 

ASA Approved:   08/08/02 

Status:    Permitting 

Project Description: Stanford University has requested new ASA 
approval for conversion of an existing building. Temporary ASA 
approval expired for this project in August 2002. Stanford will use the 
building in its current condition as permanent surge space to house 
different programs and activities, and if needed, to permanently house 
university programs.  

Development District:  Campus Center 

Land Use Designation:  Academic Campus 

 

THE GALVEZ MODULAR 

Applicable GUP Conditions: 

• The project is located in the Stock Farm Monocline. Therefore, the 
project was reviewed by an Engineering Geologist and comments 
were submitted to the County Geologist (file 5102-7-81-00A2). 

Re-permit Galvez Modular, 
File No. 5102 
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Lorry I Lokey Lab Building 
(formerly Chemistry / 

Biology Building), 
File No. 8127 

ASA Application Submitted: 06/08/01 

ASA Approved:   10/11/01 

Status:    Under Construction 

Project Description: The Lokey Lab building is being constructed to 
solve outstanding code compliance issues at the Mudd Chemistry 
Building, which prevent its use for intensive synthetic chemical 
research. Stanford has committed to correcting the existing code 
deficiencies by June 2003. The proposed Lokey Lab building will 
provide the level of fire hazard protection to support intensive research, 
chemical storage, and program growth for the Chemistry and Biology 
Departments and allows the synthetic chemical research component to 
vacate the Mudd Chemistry building.  

The 85,063 gsf building is located on the parking lot directly north of 
the Mudd Chemistry Building. The existing 2,441 gsf Chemical Interim 
Storage facility is being demolished as part of this project. The new 
building will include new laboratories, laboratory support, chemical and 
toxic gas storage rooms, offices, conference and administrative support 
rooms. 

Development District:  Central Campus 

Land Use Designation:  Academic Campus 

PHOTOGRAPH OF LOKEY LABORATORY BUILDING IN CONSTRUCTION 
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Applicable GUP Conditions: 

• A soils report by a registered civil engineer was provided prior to 
building permit application. 

• The building will comply with all relevant state and local building 
and fire codes, hazardous materials storage ordinance and toxic gas 
ordinance 

• Stanford submitted a landscape plan with exterior light sources with 
the ASA application. 

• The removal of 92 parking spaces was accounted for in the 1989 
GUP and will not apply to the 2000 GUP allocation of parking. 

• The affordable housing requirement does not apply to this project 
because the square footage of this building does not count toward the 
2000 GUP building area cap. 

• Two oak trees will be removed and replaced with 12 new 24-inch 
box oaks. 
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Section V. Other Significant Activities 

The Stanford Community Plan established a policy recommendation that 
the County should implement a zoning district for the Community Plan 
land use designation of “Open Space and Field Research.” This is not a 
GUP condition of approval; however, it is a significant Community Plan 
activity. 

In February of 2002, County staff provided draft zoning ordinance text 
to the Santa Clara County Planning Commission During a Planning 
commission workshop.  A public comment period was open before an 
official action was requested at the March 7 Planning Commission 
hearing.  The Planning Commission continued the item at that hearing.  
As of August31, 2002, the item was still continued in order to provide 
opportunities for local jurisdictions and community members to provide 
additional comment.  The updated status of this item will be reported 
during Annual Report 3. 

Open Space and Field 
Research Zoning 
District 
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Section V Intended Future Development 

 
There are 8 projects anticipated for ASA application submittal 
and/or ASA approval during the next Annual Report period 
September 1, 2002 – August 31, 2003. Four of these projects 
would result in the development of academic square footage and 
at least two would result in parking space changes. Table 6 
below identifies each of these projects and their anticipated size. 
Figure 11 illustrates the locations of these future development 
projects. 

As stated in Section I, Introduction, this Annual Report 2 
summarizes only those activities that occurred between 
September 1, 2001 and August 31, 2002. Because Table 6 
presents “anticipated” projects for the next reporting period, 
some of the ASA application submittal dates are outside the 
scope of this year’s report. 

 

TABLE 6 
ANTICIPATED PROJECTS FOR ANNUAL REPORT PERIOD 3 

Development 
District Project 

County 
File # 

ASA 
Application 
Submitted 

Development 
Type 

Anticipated 
ASA Square 

Footage 
Anticipated 

Housing 
Anticipated 

Parking 

Campus 
Center 

Arrillaga Family 
Recreation 

Center 
8398 04-05-02 Recreation 75,000 0 0 

Campus 
Center 

Research Animal 
Facility 

Expansion 
8489 08-02-02 Academic 11,585 0 -11 

Campus 
Center 

Carnegie 
Ecology Center 8492 08-02-02 Office / 

Laboratory 11,434 0 0 

Campus 
Center 

Lucas Center 7T 
Expansion 8499 08-23-02 Office / 

Laboratory 17,600 0 0 

East Campus Wilbur Modular 5103 09-20-02 Office 0 0 0 

DAPER & 
Administrative 

Maples Pavilion 
Addition 8572 12-03-02 Athletic 

Event 18,153 0 0 

East Campus EV Maintenance 
Spaces 8576 12-09-02 Parking N/A 0 Not Available 

Foothills Golf Course 
Reconfiguration 

Not 
Avail. 1-31-03 Recreation N/A N/A N/A 
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FIGURE 11  LOCATION OF PROJECTS ANTICIPATED IN ANNUAL REPORT 3 
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Section VI Other Information 

References • Santa Clara County. 2000. Community Plan/General Use Permit 
Environmental Impact Report. Prepared by Parsons. 

• Santa Clara County Planning Office. Stanford University 
Community Plan. Adopted by Santa Clara County Board of 
Supervisors December 12, 2000.  

• Santa Clara County Planning Office. Stanford University General 
Use Permit. Approved December 12, 2000. 

Santa Clara County     
Report Project Team 

• Gary Rudholm, Senior Planner, Santa Clara County Planning Office 

• Tim Heffington, Planner (Project Manager: Stanford Environmental 
Mitigation Monitoring and Reporting Program), Santa Clara County 
Planning Office 

• Colleen Oda, Planner, Santa Clara County Planning Office 

• Shabnam Barati, Consultant, URS Corporation 

• Suzanne Eastridge, Senior Staff Scientist, URS Corporation 

Santa Clara County GIS 
Staff 

• Jay Mukherjee, GIS Technician 

• Steve Borgstrom, GIS Technician 

Stanford University 
Data Providers 

• Charles Carter, Associate Director of Planning Office 

• Catherine Palter, Environmental Planner 

• Maria Cacho, Planner/GIS Analyst 

• Tom Zigterman, Utilities Manager 
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