

**Canvass Manager: Bob Nguyen**  
**June 7, 2016 Presidential Primary Election**  
**Schedule - Final**

Task Name	Start Date - End Date	Location	Time	Note
<b>Cartridge Opening &amp; Tallying</b>	<b>June 8, 2016</b>	<b>&gt;&gt;&gt;&gt;@ Berger 2</b>		
Svetlana V Leslie S	Staff: Winkie W , Kim S, Emma, Sylvia, Martin A. EMVS - Tallying Extra Help			WinEDS, Trackit
<b>Official Ballot Post-Election Tallying</b>	<b>June 8, 2016 - June 28, 2016</b>	<b>&gt;&gt;&gt;&gt;@ Berger 2</b>		
Svetlana V Leslie S	Staff: Winkie W, Emma, Kim S, Sylvia, Martin A. EMVS Tallying Extra Help			
<b>Random Number Generation</b>	<b>June 8, 2016</b>	<b>&gt;&gt;&gt;&gt;@ Berger 2</b>	<b>11:00 AM</b>	
Svetlana V Manager(s)				
<b>Pull All VVPAT Tapes</b>	<b>June 09, 2016 - June 13, 2016</b>	<b>&gt;&gt;&gt;&gt;@ WH</b>		
Mike F	EMVS EH			
<b>Search for Ballot (EMVS)</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt;@ WH</b>		Search in Unused Optical Scan ballot Boxes.
Mike F	EMVS EH			received from reverse drayage process.
<b>Reverse Drayage (EMVS)</b>	<b>June 9, 2016 - June 17, 2016</b>	<b>&gt;&gt;&gt;&gt;@ WH</b>		
Mike F	EMVS EH			
<b>Search for Ballots (Pct Supplies)</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt;@ WH</b>		Search in all Precinct Supply bag and envelopes
Bob N Ray J, Lance N	Canvass Staff members			Search continues until 6/20/16 (?) for supplies received from reverse drayage process.
<b>Vote/No Vote</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt;@ Berger 2</b>		
Maggy S / Julia S Lillian, Nicole, Norma	Voter Reg. EH Candidate Services (CS)			
<b>Vote/No Vote Resolution</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Maggy S / Julia S Lillian, Nicole, Norma				
<b>VBM Sorting (90-95%)</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Open &amp; Flatten (90-95%)</b>	<b>June 8, 2016 - June 10, 2016 noon</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Signature Checking (90-95%)</b>	<b>June 8, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Postmark Plus 3 Processing</b>	<b>June 8, 2016 - June 11, 2016 noon</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Challenge Review</b>	<b>June 8, 2016 - June 16, 2016 noon</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Cutoff/Apply Voter History</b>	<b>June 10, 2016 - June 10, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Ballot Duplication</b>	<b>May 24, 2016 - June 16, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Manual 1%</b>	<b>June 23, 2016 - June 30, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM DBL Voting Reconciliation</b>	<b>June 23, 2016 - June 30, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			
<b>VBM Write In Processing &amp; Report</b>	<b>May 24, 2016 - June 30, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
Alfred G / Liz O Pam H, George H, Connie T	VBM EH			

**Canvass Manager: Bob Nguyen**  
**June 7, 2016 Presidential Primary Election**  
**Schedule - Final**

<b>PV Prep</b>	<b>June 7, 2016 - June 7, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Maggy S / Julia S Lillian, Nicole, Norma	VRD EH, EN Volunteers		
<b>PV Verification Training</b>	<b>June 11, 2016 - June 11, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	Date depends on when V/NV is complete.
Maggy S / Julia S Lillian, Nicole, Norma			
<b>PV Verification</b>	<b>June 11, 2016 - June 22, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Maggy S / Julia S Lillian, Nicole, Norma	Voter Reg EH		
<b>PV Ballot Tally Prep</b>	<b>June 11, 2016 - June 22, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Maggy S / Alfred G	VBM EH		
<b>PV Ballot Duplication</b>	<b>June 11, 2016 - June 22, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Maggy S / Julia S / Alfred G	VBM EH.		
<b>PV Ballot Release</b>	<b>June 22, 2016 - June 22, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Maggy S / Julia S Lillian, Nicole, Norma			
<b>Pct Paper Ballot Duplication (Not PV)</b>	<b>June 8, 2016 - June 16, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Leslie S Kim S., Emma L., Winkie W., Silvia			
<b>Precinct Write In Processing</b>	<b>June 8, 2016 - June 23, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Leslie S	Staff: Kim S., Emma L., Winkie W., Silvia		
<b>Payroll</b>	<b>June 8, 2016 - June 28, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 1</b>	
Karin A / Michelle T	Staff: Ed M., DJ F., ThuyTien B., Jose, Natalie, Roxanne, Paula R., Edwin T., Amy, Prec. Ops. EH		
<b>Payroll from Divisions</b>	<b>June 8, 2016 - June 13, 2016</b>		
Karin A			
<b>Payroll Mail</b>	<b>June 23, 2016 - June 28, 2016</b>		
Karin A			
<b>Ballot Count/update - Daily</b>	<b>June 7, 2016 - June 30, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Svetlana V			
<b>VeriVote Manual 100%</b>	<b>June 9, 2016 - June 15, 2016</b>	<b>&gt;&gt;&gt;&gt; @ WH D</b>	
Bob N Ray J, Lance N - Lead	EH Trainers		
<b>Roster Reconciliation</b>	<b>June 11, 2016 - June 25, 2016</b>	<b>&gt;&gt;&gt;&gt; @ WH D</b>	
Bob N Ray J., Lance N. - Lead	EH Trainers Other EH		
<b>Precinct Ballot 1%</b>	<b>June 23, 2016 - June 30, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>	
Alfred G / Liz O Pam H, George H, Connie T	VBM EH		
<b>Input from Division for SOS Technical Report</b>	<b>June 8, 2016 - June 17, 2016</b>	<b>&gt;&gt;&gt;&gt; @ ROV</b>	
Bob N / Karin A			
<b>Compilation for SOS Technical Report</b>	<b>June 18, 2016 - June 20, 2016</b>	<b>&gt;&gt;&gt;&gt; @ ROV</b>	
John M / Shawn W			
<b>EMVS Review for SOS Technical Report</b>	<b>June 21, 2016 - July 1, 2016</b>	<b>&gt;&gt;&gt;&gt; @ ROV</b>	
Mike F			
<b>Finalize SOS Technical Report</b>	<b>July 2, 2016 - July 5, 2016 Noon</b>	<b>&gt;&gt;&gt;&gt; @ ROV</b>	
John M / Shawn W			
<b>Generate and Proof Final Statement of Vote</b>	<b>July 1, 2016 - July 5, 2016 Noon</b>		
Svetlana V	Svetlana V.		

**Canvass Manager: Bob Nguyen**  
**June 7, 2016 Presidential Primary Election**  
**Schedule - Final**

<b>Shui Ling C.</b>				
<b>Certification/SOV</b>	<b>July 5, 2016 - July 7, 2016</b>	<b>&gt;&gt;&gt;&gt; @ Berger 2</b>		
<b>Shui Ling C. / Lingxia M</b>				
	Patricia L. Lingxia Meng, Ralph M Christina R, CS Division			
<b>Name in bold letters: Manager, or Lead</b>				<b>Note:</b> SOV must be given to CAPS on June30 at 8:00AM