
l n u n t y  of Santa Clara - Amendment to Service Agreement 

This is an amendment to an existing agreement that has not expired 

P.O. No.: 4400002638 1 Amendment No.: 3 1 Effective Date: 
(Proci~rement Dept. Use Only) 

Maximum Financial Obligation: New Contract Amount: 
Prior to this Amendment If dollar amount is changing 

Contract was set to 2131109 
Terminate on: New Termination Date:W30110 

Changes to the contact amount and term date must be explained on Page 2 

PARTIES TO AGREEMENT 

SIGNATURES 

Amendment is not valid until signed by Contractor and Pmcumment Department on behatf of  the County. 
Signatures of the County Counsel and O f f ~ e  of the County Execuiim am required for contracts executed 

by a delegation of authority 
n 

CONTRACTOR 
Legal notices pertaining to this agreement will be sent to the 
name, address and contact person below: 

Name: JAMSE Engineering, Inc. 

Contact Person: John Albert Miller 

Address: 1200 Industrial Road, Suite 4 

CityIStatelZip: San Carlos, Ca 94.070 

P w  1 of 2 - Effedi~e April 2008 

Telephone: Wl-3663700 

COUNTY of SANTA CLARA 

Mail  Invoices to County of Santa Clara at: 

AgencylDept.: SCVHHS Facilities 

Contract Monitor: Sara Leon 

Address: 751 S. Bascom Ave 

CityIStaWip: San Jose, Ca 95128 

Fax: 650-2394700 Telephone: 8854400 

SCC Vendor No. (SAP): 1020244 

Fax: 885-441 4 

Fiscal Contact: Rick Andrew$ f@ 885-4467 



County of Santa Clara - Amendment to Service Agreement 

REASON (S) FOR AMENDING THE SERVICE AGREEMENT 

Reasons for amending a Service Agreement include changing the expiration date, scope of services, 
maximum contract amount, or other terms and conditions of the contract. If necessary, attach additional 
documentation to this amendment. 

[XI Amend term of agreement: Reason: 
This Amendment extends the Termination Date six months from December 31,2009 to June 30, 
201 0. This time extension accom modates future work which may be given this firm either as a 
part of the West Wing Moment Frame Testing and Inspection project, or as a future project 
reauirina the expertise of this structural engineering firm. 

Amend scope of service: Attach amended scope of service or explain below 

Reason: 

U See Attachment attached hereto and incorporated herein by this reference 

A new Agreement should be created if the scope of service is significantly modified or expanded. 

Explain why there is an increase in price, where there is no change in scope of service or term date: 
John Miller of JAMSE Engineering Inc. is the Structural Engineer of Record for the West Wing Moment 

Frame Testing and lnspection (WWMF T&l) Program. Additional work on this project is required to 
provide access to column/beam connections along with restoration activities. This work is most efficiently 
managed under the existing JAMSE Engineering Inc. contract. In addition to providing for work in the 
W M F  T&l project, this amendment provides additional available encumbrance for potential future work. 
This optimizes Facilities ability to utilize the expertise of this firm on OSHPD structural projects. 

[XJ Amend amount of aqreement as follows: 

Maximum Financial Obligation: 1 A. / (Same as on page 1) 
$ 220,000.00 

I B -  I Requested amount to be amended: 

CONTRACT HISTORY 

I 

Revised maxim um contract amount: 

If agreement covers setvices that occur in more than one fiscal year, enter information below. 

$345,000.00 

Total financial obligation from prior fiscal year(s) 

Financial obligation in current fiscal year $ 69,667.00 FY'09 has of 2/2/09 

O Other (Explain other changes here or attach a memo) 

lnsurance 

[XI lnsurance does not require changes 
lnsurance Exhibit is replaced by Exhibit B- - due to this amendment 
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